

Section A (Answer all Questions)

1. Short answer type:- [2X10]
- Why monitoring and control is required in Software Project Management?
 - What do you mean by RAG reporting?
 - Why cost monitoring is necessary?
 - Define review and review roles?
 - What are the reasons for project termination process ?
 - Why change control is necessary in development process?
 - What is SCM?
 - What do you understand by software configuration?
 - What are the typical terms of a contract?
 - What are the stages in contract placement?

Section B (Answer any 2 Questions)

2. [15]
Explain about software configuration management process?
3. [15]
Describe the different types of contracts?
4. [15]
Explain Earned Value Analysis with diagram.
5. [15]
Give examples of how project termination review results can change the development process and the project management process ?

Section A (Answer all Questions)

1. Short answer type:- [2X10]
- Why monitoring and control is required in Software Project Management?
 - What do you mean by RAG reporting?
 - Why cost monitoring is necessary?
 - Define review and review roles?
 - What are the reasons for project termination process ?
 - Why change control is necessary in development process?
 - What is SCM?
 - What do you understand by software configuration?
 - What are the typical terms of a contract?
 - What are the stages in contract placement?

Section B (Answer any 2 Questions)

2. [15]
Explain about software configuration management process?
3. [15]
Describe the different types of contracts?
4. [15]
Explain Earned Value Analysis with diagram.
5. [15]
Give examples of how project termination review results can change the development process and the project management process ?